

Queensland Connects

Cohort 3 Program Framework – 18 month program starting November 2022

Kick off meeting
as required
1–28 NOV 2022

Workshop 1
30 NOV – 1 DEC 2022

Workshop 2
9–10 MAY 2023

Workshop 3
1–2 AUG 2023

EOI process

CLOSES 29 AUG 2022

- Commitment of region / sector to program
- Institutional lead
- Team leader
- Team members and affiliations
- Broad project scope
- Regional institutional support
- Matched funding.

Teams announced by 1 NOV 2022

Action phase 1

1–28 NOV 2022

- 2 team Zoom check-in meetings
- Program team visit
- Slack channel comms

Completed by Workshop 1:

- 1.1 Team formation and diarised meeting dates
- 1.2 Regional / sectoral comparative advantage evidenced
- 1.3 Agreed regional vision
- 1.4 Regional / sectoral financial commitments

Action phase 2

2 Dec 2022 – 7 May 2023

- 2 team Zoom meetings
- 1 Cohort check-in
- Program team visit and/or Mentor visit (workshop)
- Slack channel comms

Completed by Workshop 2:

- 2.1 Map of regional / sectoral ecosystem with strengths and weaknesses identified
- 2.2 Identification of 3 strategic initiatives and event plans
- 2.3 Identification of 10 key stakeholders and plan for engagement

Action phase 3

11 MAY – 31 JUL 2023

- 2 team Zoom check-in meetings
- Program team visit
- Slack channel comms

Completed by Workshop 3:

- 3.1 Plan for program sustainability
- 3.2 Implement 1 initiative, engagement of 5 stakeholders, production of 1 regional / sectoral 'publication' (e.g press, website, newsletter)
- 3.3 Review learning

Action phase 4

3 Aug – 28 Feb 2024

- 1 Cohort check-in
- 2 team check-in meetings
- Program team visit
- Slack channel comms

3 months after Workshop 3:

- 4.1 Implement 2 initiatives, engage 5 new stakeholders, produce 1 regional / sectoral 'publication' (e.g press, website, newsletter etc)

6 months after Workshop 3:

- 4.2 Production of regional / sectoral case study